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CDF Schedule
l A. February 1: 4.3.0 used for raw data in L3 and production.

è 4.3.0 will be the baseline executable for the dataset for summer physics.
l B. March 15: Deadline to start processing select datasets in parallel with 4.4.0

è Data sets will only be processed on request, and only up to ~50% of 4.3.0.
l C. May 1 make decision whether to globally reprocess all data with 4.4.0.

è Decision requires comparison of  4.3.0 and 4.4.0 output by the physics groups.
l D. May 13 deadline to begin reprocessing of all data with 4.4.0 if necessary.

è With increased farms and DH capabilities, re-processing complete in ~1 month.
l E. June 13 final processed or reprocessed dataset delivered to users.

è Users were already doing their analysis on baseline 4.3.0 dataset.
è If reprocessed, need about two weeks to rerun on 4.4.0 dataset and remake plots.

l F. June 27 last date ICHEP 2002 talks can be preblessed.
è CDF Note must be submitted on June 27.

l G. July 11 last date ICHEP talks can be blessed.
l H. July 24-31 ICHEP 2002 conference in Amsterdam.
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